Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

Activity Report

GeoComm

Campbell County

October, 2003

11/17/2003

% Total Hrs.
fEEs Complete Hours this mo. Comments
Active Tasks
On-going throughout the region as
Reviewing MSAG & Coordinating MSAGchanges 67 9.75 additional towers are identified as P1
candidates
Prepare overall action plan 100 2.5 0
Review/assist with mapping & RFP issues 57.75 11.5
Investigate CPE issues 46.5 7.75
PSAP activity coordination 24.75 4.5
911 Service Provider coordination 71.25 16.75
Coordinate wireless carriers & 3rd party agents 109 49.75 Lots of on-site test acvitity
Administrative activities 38.5 5.5
TOTAL HOURS 417.25 105.5

Issue

Completed Tasks

Actions Proposed to Resolve Issue

Comments

Cut AllTel to P1 on October 8

Cut Nextel Partners to P1 on October 15

US Cellular cut to P1 failed

We have escalated within USC and TCS

Page 1 of 1



	Sheet1

